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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-00-C-S019

Modification P00105

PROGRAM:                 Up Armored HMMWV

PURPOSE OF MODIFICATION:     -  Add 748 ea M1114 Vehicles for the Army to the contract under CLINs 5002AA.

                             -  Add 1,739 ea HArD-Kit, Windscreen w/o OEM Frame (OHE P/N 6430914) Sub-Kits for the Army to the

                                contract under CLIN 9015AA.

                             -  Revise Section B.2.1 establishing a revised Definitization Schedule IAW existing language in Section

                                 B.2.1 (Mod P00104).

                             -  Revise Attachment 005, Delivery Schedule, to include Vehicles and Windscreen Kits being

                                added to the contract as a result of this modification.

PREVIOUS CONTRACT AMOUNT:       $218,037,831

AMOUNT OF THIS ACTION:          $  29,185,582

CURRENT CONTRACT AMOUNT:        $247,223,413

1.  The purpose of this bilateral modification is to add 748 ea M1114 Vehicles, 1,739 ea HArD-Kit, Windscreen Sub-Kits to the contract

and revise Attachment 005 Delivery Schedule, accordingly.  Options exercised under this modification are in accordance with Section B.2

of the contract and the provisions applicable to Undefinitized Contractual Actions (UCAs) apply.

2.  Section B, CLIN 5002AAA is hereby added to the contract to reflect the addition of 748 ea M1114 vehicles (w/Gun Shield) to the

contract scheduled for delivery between Apr 04- Aug 04 IAW Attachment 005.  These vehicles are being exercised IAW Section B.2 and B.2.1

of the contract.  As a result, $26,684,900 (Funding @ 50% $35,675 x 748 ea) is added to the contract.

3.  Section B, CLIN 9015AA is hereby added to the contract to reflect the addition of 1,739 ea HArD-Kit, Windscreen w/o OEM Frame Sub-

Kits (OHE P/N 6430914)  to the contract scheduled for delivery between Mar 04 - Jun 04.  These kits are being exercised IAW Section

B.2.2 of the contract.  As a result, $2,500,682 (Funding @ 50% $1,438 x 1,739 ea) is added to the contract.

4.  Section G, page 14bb, is hereby added to the contract to reflect the administrative funding data related to this modification.

5.  Section B.2.1 Not-to-Exceed Vehicle Prices, is hereby revised to layout the Definitization Schedule for UCAs.

6.  Attachment 005, Delivery Schedule, is hereby deleted and revised Attachment 005 is substituted in its place.  This is done to

reflect the addition of vehicles and Windscreen Kits added by CLINs 5002AA and 9015AA, respectively, as a result of this modification.

7.  As a result of this modification, the total contract value and amount funded is increased by $29,185,582 from $218,037,831 to

$247,223,413.

8.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 107 ***
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CONTINUATION SHEET
PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

5002          NSN: 2320-01-413-3739

              FSCM: 19207

              PART NR: 87T0015

              SECURITY CLASS: Unclassified

5002AA        PRODUCTION QUANTITY                                        748         EA   $  35,675.00000  $     26,684,900.00              ___________________                                                          ______________   __________________

              NOUN: M1114 W/GUN SHIELDS

              PRON: P149L077JZ    PRON AMD: 01    ACRN: CQ

              AMS CD: 51103446004

UCA Exercised IAW Section B.2.1

The contractor will apply bar-coded labels to every

shipment made under this contract, including each

unit pack, intermediate container, palletized load,

exterior container, and loose or unpacked items.

The bar coding must be in accordance with MIL-STD-

129, and with ANSI-BCI-1995, as to bar-code

density, dimensions, technical structure, symbol

separation, and placement of the bar code labels.

We prefer that the Human Readable Interpretation

(HRI) symbols be placed below the bar codes rather

than above or beside them.

                                            Ceiling      Funding

                                            CY 04/05      Level

ARMY                                       Unit Price   Unit Price____                                       __________   __________

M1114                                      $70,550.00

Gunner Shield Kit (w/o LVOSS)P/N 57K4470   $   800.00                                           __________

M1114 w/ Gunner Shield                     $71,350.00  50%  $35,675

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3335S102  Y00000    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              748           31-AUG-2004

              FOB POINT: Origin
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

9015          NSN: 9999-99-999-9999

              FSCM: 99999

              PART NR: 9999999

              SECURITY CLASS: Unclassified

9015AA        PRODUCTION QUANTITY                                       1739         EA   $   1,438.00000  $      2,500,682.00              ___________________                                                          ______________   __________________

              NOUN: TRANSPARENT ARM WINDSHIELD KI

              PRON: A149L064JZ    PRON AMD: 01    ACRN: CR

              AMS CD: 51108992015

UCA Exercised IAW Section B.2.1.2

                                         Funding

                             Ceiling      Level

Army                       Unit Price   Unit Price____                       __________   __________

HArD-Kit,

Windscreen w/o OEM Frame

  (OHE P/N 6430914)          $2,875  50%  $1,438*

*Rounded to nearest dollar

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3328S100  Y00000    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             1,739          30-JUN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

          CLIN    Year                             Days          ____    ____                             ____

          7001    CY 01                            150 days

          7002    CY 02                            300

          7003    CY 03                            300

          7004    CY 04                            150

          7005    CY 05                            150                                                ______

                   Total Option FSR man-days     1,050 days

*Excludes travel cost.  Travel cost (i.e. per diem, airfare, car rental, etc.) will be separately negotiated prior to award.

B.2         CONTRACT EXTENSION and UNDIFINITIZED CONTRACTUAL ACTIONS (UCAs)

            The contract is hereby extended to allow the Government the right to exercise an additional option quantity of up to 5,280

vehicles over and above quantities identified in Section B.1.1.  The Government has the right to option vehicles in any increments up to

the maximum order quantity specified below and until 31 Oct 07 or within the required lead-time or by mutual agreement. Delivery

schedule for option vehicles shall be by mutual agreement at option exercise. This contract becomes self-terminating should the

Government decide not to exercise option vehicles.  However, the total number of vehicles optioned will not exceed 7,980 vehicles.

Options may be exercised beginning on the dates identified below:

                                             Total          Qty

Options                Beginning              Qty        Available_______                _________           ______        _________

Base Year Options      10 Apr 00               540

Option Year 1          01 Dec 00               540

Option Year 2          01 Dec 01               540

Option Year 3          01 Dec 02               540

Option Year 4          01 Oct 03               540            55 *                                             _____         _____

  Subtotal                                   2,700            55

Contract Extension     01 Dec 03             5,280         5,280                                             _____         _____

  Total                                      7,980         5,335 Available

*As of Mod P00104.

B.2.1       Not-to-Exceed Vehicle Prices

Options, if exercised under this provision, will be at the following Not-to-Exceed (NTE) unit prices specified below for vehicle

deliveries falling into the identified calendar year.

                                                       M1116/

Deliveries                M1114 *                      M1116 w/Kit B           M1145__________                _______                      _____________           _____

CY 04/05                  $70,550 w/o Gun Shield       $86,154 M1116           $63,978

  Funded @ 50%            $35,275                      $43,077                 $31,989

CY 04/05                  $71,350 w/Gun Shield         $90,749 M1116 w/Kit B

  Funded @ 50%            $35,675                      $45,375

*W/o LVOSS.  Add $50 if LVOSS is required ($25 funded @ 50%).

Amounts awarded under this provision shall be funded at a rate of 50% until such time as the Government receives a qualified proposal.

Definitization Schedule: It is anticipated that multiple contractual awards will be made prior to definitization.  Definitization of any_______________________

awards under this UCA shall be accomplished not later than 180 days after the initial award.  Both parties agree that best efforts will

be made to definitize all UCAs within 120 days.  The definitized contract action will be Firm Fixed Priced and accomplished in

accordance with the following schedule:

         Schedule                                         Date         ________                                         ____

         Submission of Qualifying Proposal                8 Dec 03

         Completion of Audit & Cost/Price Analysis        1 Mar 04

         Completion of Negotiations                      15 May 04

         Signature of Definitized Contract               02 Jun 04

Once unit prices are defintized, Section B.1 will be revised accordingly.

                                               *** END OF NARRATIVE B 002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5002AA  P149L077JZ             CQ       2        $               0.00  $      26,684,900.00            $      26,684,900.00

        51103446004                   4ZLT03

        A14P50041CUA

9015AA  A149L064JZ             CR       2        $               0.00  $       2,500,682.00            $       2,500,682.00

        51108992015                   4ZLT21

        A14P50151CAK

                                                                           _________________

                                                         NET CHANGE    $      29,185,582.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CQ        21   42035000041C1C01P51103431E1  S20113                W56HZV           $      26,684,900.00

Army                 CR        21   42035000041C1C01P51108931E1  S20113                W56HZV           $       2,500,682.00                                                                                                          __________________

                                                                                          NET CHANGE    $      29,185,582.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     218,037,831.00              $      29,185,582.00              $     247,223,413.00
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